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REPORT SUMMARY 
 

 This report reflects our on-going review of nine different Commonwealth information technology 
systems development projects with a total combined budget of $190 million.  Our review goal is to detect 
problems at the earliest possible point and alert decision makers of this information, thereby reducing 
potential project failures.  We have chosen to highlight the Department of Medical Assistance Services’ 
Medicaid Enterprise System Program and the Department of Accounts’ Human Capital Management 
Systems Project in this report due to their size and complexity, which inherently increases the risk of 
delay or failure.  
 

The Medicaid Enterprise System Program is comprised of several projects managed individually, 
which will be integrated to create the enterprise system.  The program steering committee is comprised 
of each project manager from the individual projects along with other program stakeholders.  The 
Human Capital Management Systems Project, previously known as the Cardinal Payroll Project, is a single 
project and is not part of a program. 
 

For the highlighted program and project, agency management has been operating transparently 
to keep stakeholders aware of all associated risks.  The program and project teams continue to inform 
us of decisions that affect these projects, invite us to attend project team meetings, and properly report 
the project’s status to the Virginia Information Technologies Agency.   
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HIGHLIGHTS OF SELECTED SYSTEMS DEVELOPMENT PROJECTS 
 

Medicaid Enterprise System Program 
Department of Medical Assistance Services (DMAS) 
 

To continue to receive the 90-10 funding from the Centers for Medicare and Medicaid Services 
(Center), DMAS must modernize and replace its existing legacy Virginia Medicaid Management 
Information System (VAMMIS) with a more modular and technologically-advanced solution that adheres 
to the Center’s Medicaid Information Technology Architecture 3.0 Framework.  The size and complexity 
of this undertaking created the need for DMAS to create a Medicaid Enterprise System (MES) Program 
that would be comprised of multiple projects, each implementing different modules and functions of the 
MES.   

 
As each project falls under the MES program and will all need to interact with one another, it is 

critical that the various project managers are adequately managing their individual project and 
effectively communicating any delays or issues to the other project managers within the program.  The 
program manager is responsible for the overall health of the MES program and is responsible for 
ensuring communication between the various projects are ongoing.  The program manager organizes a 
monthly steering committee meeting, where a status update is provided for each project to the program 
steering committee.   

 
The MES program began in 2016 and is currently on track to finish in June of 2020.  A few projects 

within the MES program have already been completed; however, most projects are ongoing as of March 
2019 and will be implemented by December of 2019.  There have been a few delays with various 
projects, which have resulted in delays to the overall program completion.  Contractual delays and lack 
of personnel resources have been the main contributor to delays; however, they have been mostly minor 
and the program has not hit any major roadblocks since inception. 

 
The four projects highlighted in Appendix A of this report are in our opinion the largest and most 

critical projects in the MES program.  Additional detail related to those specific projects can be seen in 
the Appendix.  The program and project teams have continued to monitor, evaluate, and respond to 
risks to ensure the program continues to progress with the planned schedule. 
 
Human Capital Management Systems Project 
Department of Accounts 

 
In August 2016, the Department of Accounts (Accounts) launched the Cardinal Payroll Project to 

replace the Commonwealth’s Integrated Personnel and Payroll System (CIPPS). The Commonwealth 
implemented CIPPS in 1986, and currently 200 state agencies use the system for payroll and/or leave 
tracking purposes. Accounts originally scheduled the completion of the Cardinal Payroll project during 
2018 to coincide with the time sensitive availability of vendor software support for CIPPS.  However, due 
to unexpected system modifications and delayed data configurations from statewide systems that 
support the payroll process, Accounts encountered project delays and scope expansions. 



 

  

2 Information Technology Project Progress Report as of March 31, 2019 
 

In May 2018, Accounts made the decision to immediately halt the original Cardinal Payroll Project 
and proceed with a more comprehensive Human Capital Management Project to include not only 
replacing the statewide payroll system, but also replacing the Commonwealth’s human resources 
(PMIS), time attendance and leave (TAL), and benefits administration (BES) systems.  In order to do this, 
Accounts secured continued vendor software support of CIPPS through the end of 2020.  The Human 
Capital Management Project scope will integrate with the Commonwealth’s accounting and financial 
reporting system, will reduce risks by modernizing several aging statewide systems, and will meet the 
majority of the Commonwealth’s payroll and human resource requirements.  Further, by integrating with 
the accounting and financial reporting system, the Commonwealth will have a variety of new reporting 
capabilities and more streamlined processes.  

 
Since May 2018, Accounts has been working through an analysis phase to determine the Human 

Capital Management Project’s new timeline, budget, and scope.  Due to the expansion in scope, 
Accounts has partnered with the Department of Human Resource Management (Human Resources) to 
ensure the new systems’ specifications are accurate and capture the Commonwealth’s standards.  This 
partnership between Accounts and Human Resources is paramount to the success of the Human Capital 
Management Systems Project.   

 
As of March 2019, Accounts is two months from completing the analysis phase and presenting 

the new timeline, budget, and scope to the steering committee for approval.  Of the $43 million original 
budget, $37 million has been spent as of March 31, 2019.  This cost includes expenditures from the 
Cardinal Payroll Project and analysis phase of the Human Capital Management System Project. 
Additional budget will be secured after the analysis phase to complete the implementation of the Human 
Capital Management Systems Project.  
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OVERVIEW OF OUR REVIEW PROCEDURES 
 

Objectives and Scope 
 

The Auditor of Public Accounts (APA) follows a number of information technology (IT) 
development projects across the Commonwealth, and Appendix A has our ongoing summary of these 
projects.  Our objectives in following these projects are to determine if: 

 

 the project manager complies with the Commonwealth’s Project Management 
Standards, as issued by the Virginia Information Technologies Agency (VITA); and 

 

 the project remains on time, within budget, and on scope. 
 

Methodology 
 

We continuously monitor various resources when identifying potential systems development 
projects, including legislative meetings, the Appropriation Act and Budget Bill, agency management and 
systems professionals, VITA’s Project Management Division, and other sources.  Once we identify a 
potential systems development project, we maintain a record of that system as it progresses through its 
development lifecycle. 

 
The volume of ongoing projects dictates that we identify and follow only those that represent 

the most risk to the Commonwealth.  To determine which projects to follow, we create a list of all 
potential projects from the sources listed above and meet to discuss each project.  During that 
discussion, we consider things like project cost and complexity, the agency’s success with similar 
projects, the project team’s experience, and the underlying technology. 

 
Our reviews generally include examining documents such as the project charter, project planning 

documents, and risk mitigation strategies.  We regularly attend project meetings to note any issues 
affecting the project and meet with project managers to offer suggestions and recommendations based 
on our experience monitoring system implementations throughout the Commonwealth. 

 
Our goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing project failures as well as costs.  During our review process, we also gain 
an understanding of the system and its controls that will allow us to plan future audit work involving the 
system.   

 
Effective July 1, 2009, § 2.2-1509.3 of the Code of Virginia began requiring the Budget Bill to 

include appropriations for major information technology projects.  In 2015, that requirement was 
modified by Acts of Appropriation, Chapter 665, Item 424 D.2. whereby VITA’s Quarterly IT Project Status 
Report (Quarterly Report) would be used to satisfy the Code of Virginia requirements.  As part of our 
regular review process, we reconcile projects in the Quarterly Report to information we have collected 
regarding current and anticipated projects.  If we identify discrepancies, such as projects not in the 
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Quarterly Report but on our list of anticipated projects, we inquire with VITA and the proponent agency 
to identify why the discrepancy exists. 
 

Results 
 

During the year, we report the results of our project reviews in different ways, depending on the 
circumstances.  Often, we include project background and status information within the annual audit 
report of the agency.  However, if there is a legislative request that we review a system, we will prepare 
a written report specifically addressing that request.  Finally, if we identify serious project management 
concerns, which the agency has not resolved in a timely manner, we immediately notify the agency head 
and consider issuing a report detailing the concerns and our recommended corrective action. 
 

The purpose of this report is to provide a progress report of the projects we are currently 
following and any recommendations we have to improve project management practices. Appendix A 
contains a background and history of all the projects we are currently following.  All agencies with a 
project included in this report have verified the accuracy of information included in this report.  However, 
since there were no new findings presented in this report, we did not conduct a formal exit conference 
or receive an agency response.  The reader can find previously released reports by searching a specific 
agency name on the Auditor of Public Accounts’ website at www.apa.virginia.gov. 

 
 

http://www.apa.virginia.gov/
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COMPREHENSIVE LIST OF SYSTEMS DEVELOPMENT PROJECTS  
CURRENTLY UNDER REVIEW 

 

The systems development projects listed below are those projects we are actively monitoring.  
While this list is not inclusive of all current projects across the Commonwealth, it does represent those 
projects that we consider of the highest importance due to risk, budget, and/or impact of the system.  
We discuss emerging project issues within a project’s grid and summary below. 

Table 1 

Agency System Name System Budget Page 

Accounts Human Capital Management Systems  $ 43,000,000 6 

Alcoholic Beverage Control Financial System Replacement 11,800,000 7 

Alcoholic Beverage Control Licensing System Replacement 8,745,000 8 

Board of Accountancy Licensing System 866,397 9 

Medical Assistance Services MES Data Warehouse 27,572,361 10 

Medical Assistance Services MES Encounter Processing  9,489,000 11 

Medical Assistance Services MES Operations Services / Plan Management 62,153,173 12 

Medical Assistance Services MES Integration 22,321,464 13 

Transportation CEDAR Upgrade 3,745,000 14 

Total Budget  $189,692,395  
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Human Capital Management Systems  
Accounts 

Table 2 

The Cardinal team launched the Cardinal Payroll project in August 2016, which will 
result in the replacement of the Commonwealth’s Integrated Personnel and Payroll System 
(CIPPS).  The Commonwealth implemented CIPPS in 1986 which is now outdated.  Currently 
200 state agencies use the system for payroll and/or leave tracking purposes.  The initial 
Cardinal Payroll implementation timeline was based on an end of CIPPS service date being May 
1, 2018.  Due to unexpected system modifications and delayed data cleansing/configurations 
from the Personnel Management Information System (PMIS), the project was placed on hold 
in May 2018.  

Shortly after being placed on hold, Accounts and Human Resources decided to expand 
the scope of the project to include the replacement of PMIS, the Time Attendance and Leave 
System (TAL), and Benefits Eligibility System (BES). These systems were internally developed by 
Human Resources and were next to be replaced after the completion of the CIPPS project.  In 
order to complete the newly expanded project, CIPPS support has been extended through 
December 2020.  As of March 2019, the project team has almost completed their analysis 
phase for the newly expanded scope.  The analysis phase will last approximately ten months 
and will allow the project team to determine the new timeline, budget, and system 
requirements.  The details of the analysis phase will be presented in May 2019. 

Project Sponsor 
David Von Moll, State Comptroller 
Randy McCabe, Deputy State Comptroller 

Project Manager Edmond O’Neill and Stacy McCracken 

Current Phase of 
Development Initiation  

Project Timeline 

 HCM As-Is Analysis ………………………………..…….… September 2018 
 HCM Technology Roadmap…………..………..…………….January 2019 
 HCM To-Be Analysis………………………..……………..……February 2019 
 HCM Requirements …………………………….....................March 2019 
 HCM Implementation Estimate……….……….……….…….March 2019 

Total Budget $43,000,000 (will be amended in June 2019 for scope change) 

Funding Working capital advance to be repaid with Internal Service fees 

Actual Costs as of 
March 31, 2019 

Cardinal Payroll - $32,922,013 
Cardinal HCM Analysis - $4,147,790 

Outside Contractor(s) 
 Integration Services:  Accenture  
 Software:  Oracle  
 IV&V:  Impact Makers, Inc. 

Additional Information 
Also, the section above entitled “Highlights of Selected Systems 
Development Projects” contains additional information on this 
project. 

Prior APA Report and  
Issue Date 

Secretary of Finance Report on Audit dated January 28, 2019 
http://www.apa.virginia.gov/reports/SecretaryofFinance2018.pdf    

http://www.apa.virginia.gov/reports/SecretaryofFinance2018.pdf
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Financial System Replacement 
Alcoholic Beverage Control 

Table 3 

The Virginia Alcoholic Beverage Control Authority (ABC) is replacing its legacy financial 
management system, known as Performance, with a cloud-based hosted 
solution.  Performance processes and maintains ABC's financial accounting and fiscal functions; 
and is approximately 20 years old and operates on an unsupported technology.  ABC selected 
Accenture as its implementation partner and, as of March 2019, the project is in the execution 
phase with plans to go-live on July 1, 2019. 

Project Sponsor Secretary of Public Safety and Homeland Security 

Project Manager Lisa DeLuke 
Current Phase of 

Development Execution and Control 

Project Timeline 

• Budget Integration Test .…………………..….…………..…January 2018 
• Project Iteration 1 and 2 …….……………………........December 2018 
• Budget User Acceptance Test.................................January 2019 
• Finance Iteration 1 and 2….…………….....................February 2019 
• Finance Integration Test……………………………………………April 2019 

 Finance User Acceptance Test......................................May 2019 

 Finance Deploy.............................................................June 2019 

Total Budget $11,800,000 

Funding Non-General Funds 
Actual Costs as of 
   March 31, 2019 $5,197,650  

Outside Contractor(s) 
Accenture is the implementation partner. 
Garter assisted with system requirements. 

Prior APA Report and  
Issue Date 

Progress Report on Selected System Development  
Projects in the Commonwealth - March 30, 2018  
http://www.apa.virginia.gov/reports/InternetTechnologySystem
sDevelopmentProjectsProgress2017.pdf  

 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.apa.virginia.gov/reports/InternetTechnologySystemsDevelopmentProjectsProgress2017.pdf
http://www.apa.virginia.gov/reports/InternetTechnologySystemsDevelopmentProjectsProgress2017.pdf
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Licensing System Replacement 
Alcoholic Beverage Control 

Table 4 

ABC’s Licensing and Compliance System will replace several legacy systems with a modern 
means to store and maintain all information related to ABC licensee applications, records and 
compliance.  ABC originally planned to start the project in 2013, but began the planning phase in 
2018.  The delays occurred because ABC decided to cancel and re-issue a Request for Proposal (RFP) 
upon learning that the Virginia Information Technologies Agency would allow them to open the 
procurement to Software as a Service (SAAS) vendors.  ABC awarded the contract to Accela Inc., a 
government software solutions company who has extensive experience working with government 
agencies in providing licensing-type software. 

Project Sponsor Frank Monahan 

Project Manager Reginald Hawkins (as of 3/1/2019) 

Current Phase of 
Development 

Execution and Control 

Project Timeline 

• Project Kick-off ………..…….…………………………………………..…..January 2018 
• Project Initiation and Planning …….…….……………………..………March 2018 
• Detail Planning and Requirements Design…………………………….June 2019 
• Build ………………………………….….…………………………..………September 2019 

 Project Close-Out ………………………………………………………….February 2020 

Total Budget $8,745,000  

Funding Non-General Funds 

Actual Costs as of  
March 31, 2019 

$3,677,959  

Outside Contractor(s) Accela Inc.  

Prior APA Report and  
Issue Date 

Progress Report on Selected System Development Projects in the 
Commonwealth - March 30, 2018  
http://www.apa.virginia.gov/reports/InternetTechnologySystemsDevelo
pmentProjectsProgress2017.pdf 

 
  

http://www.apa.virginia.gov/reports/InternetTechnologySystemsDevelopmentProjectsProgress2017.pdf
http://www.apa.virginia.gov/reports/InternetTechnologySystemsDevelopmentProjectsProgress2017.pdf
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Licensing System 
Board of Accountancy 

Table 5 

The Virginia Board of Accountancy (VBOA) plans to replace its current licensing 
system/database.  VBOA determined that a third-party hosted solution was most suitable for this 
project and selected MicroPact, Inc. as the vendor who will provide the solution.  MicroPact, Inc. will 
work with the current system vendor, System Automation, to integrate the legacy data into the new 
system.   

This project is currently suspended due to risk and vendor turnover.  Legacy data conversion 
has been the most significant risk identified throughout this project and the vendor, MicroPact, Inc., 
was acquired by Tyler Technologies in February 2019.  VBOA requested this project suspension in 
March 2019 to allow for time to meet with the Board of Directors to determine if the contracted 
solution will meet agency needs.   

The project was originally scheduled to be completed in November 2018.  A change request 
was issued and approved in June 2018, which moved the planned completion date to September 
2019.  This change request resulted from delays in contract negotiations and securing access to the 
legacy database.  If the project is reinstated, it should not be expected to be completed until early 
2020, at the earliest.  

Project Sponsor Nancy Glenn, Executive Director 

Project Manager Kathy Czerwonka, PMP 

Current Phase of 
Development 

Project currently suspended.  At time of suspension, project was in 
Execution and Control phase. 

Project Timeline 

 Project Kick-off ……….……………………………………………....November 2017 
 Validate Requirements and Design .………………….………….January 2018 
 Configure, Convert Data, Test .………..………………………….….…June 2018 
 Testing and User Training ….………………………………..……...October 2018 
 Go-Live ………………………………………………………………………..October 2019 

at earliest if project is reinstated 
 Project Close-Out …………………………………………………..…….January 2020 

at earliest if project is reinstated 

Total Budget $866,397 

Funding Dedicated Special Revenue 

Actual Costs as of  
March 31, 2019 $808,053 

Outside Contractor(s) MicroPact, Inc. 
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MES Data Warehouse 
Medical Assistance Services 

Table 6 

The Commonwealth of Virginia’s Department of Medical Assistance Services (DMAS) is 
replacing its Virginia Medicaid Management Information System (VAMMIS) with a Medicaid 
Enterprise System (MES).  The purpose of this project is to contract with a vendor who will 
provide an Enterprise Data Warehouse Solution (EDWS) that will provide DMAS with the ability 
to accomplish improved business operations through data integration, creation of data quality 
standards, and increased security.   

This project will require multiple phases, each releasing new capabilities.  Phase one of 
the project is to build a data management foundation and convert historical data; phase two is 
to establish extract and load processes for new systems; and phase three is to develop advanced 
and improved data sharing capabilities.  In the early stages of this project there were potential 
delays due to the vendor, Optum, not performing up to expectations.  The DMAS project team 
communicated their issues to Optum timely, and all performance issues were addressed by 
Optum to keep the project on track. 

Project Sponsor Karen Kimsey, Chief Deputy Director 

Project Manager Umakanth Pandurangaiah 
Current Phase of 

Development Execution and Control 

Project Timeline 

 Project Initiation…………………...................................December 2017 
 Detailed System Design…………………………………….………January 2019 
 Phase 1 Release……………………………………………..…...September 2019 
 Phase 2 Release……………………………………………………………..May 2020 
 Phase 3 Release……………………………………………………..……..June 2020 
 Project Closeout………………….………………………………………….July 2020 

Total Budget $27,572,361  

Funding 90 percent Federal Funds, 10 percent General Funds 
Actual Costs as of 

March 31, 2019 $13,399,658 

Outside Contractor(s) Optum 
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MES Encounter Processing 
Medical Assistance Services 

Table 7 

DMAS is proposing to develop, operate and maintain the system in-house in order to 
leverage the current investment in technical tools, provide an environment that will address 
business needs in an expedited manner, and greatly reduce operational costs.  This system will 
build upon the new MES Electronic Data Interchange Gateway.  Due to scope and budget 
changes, the project has been extended from September 2018 to December 2019 and the budget 
increased $1,457,451. 

Project Sponsor Karen Kimsey, Chief Deputy Director 

Project Manager Christopher Crowder 

Current Phase of 
Development 

Execution and Control 

Project Timeline 

 Project Detailed Planning Approval……………..….....September 2016 
 Track 1 Design Develop and Implement….……..……………….July 2017 
 Track 2 Design Develop and Implement……………………January 2018 
 Track 3 Design Develop and Implement………………………….July 2018 
 Project Closeout …..……………………………………………..December 2019 

Total Budget $9,489,000  

Funding 90 percent Federal Funds, 10 percent General Funds 
Actual Costs as of 

March 31, 2019 $6,413,702 
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MES Operations Services / Plan Management 
Medical Assistance Services 

Table 8 

The MES Operations Services and Plan Management project addresses many of the 
business requirements that will comprise the MES solution, as mandated by the Centers for 
Medicare and Medicaid Services through the Medicaid Information Technology Architecture 3.0 
Framework.  This project will address the need of various business areas including Business 
Relationship Management, Care Management, Eligibility and Enrollment Management, 
Operations Management, Plan Management, and Provider Management.   

Project Sponsor Karen Kimsey, Chief Deputy Director 

Project Manager Michael Paccione 
Current Phase of 

Development Execution and Control 

Project Timeline 

 Project Initiation………………………………...............................April 2018 
 Planning Phase ……………………………….……………………………..May 2018 
 Design and Configuration……………………………………………March 2019 
 Systems Integration Testing……………………………………..October 2019 
 Conversion and User Acceptance Test………………….November 2019 
 Go-Live………………………………………………………………….December 2019 

Total Budget $62,153,173  

Funding 90 percent Federal Funds, 10 percent General Funds 
Actual Costs as of 

March 31, 2019 $33,318,578 

Outside Contractor(s) Optum 
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MES Integration 
Medical Assistance Services 

Table 9 

DMAS is proposing to procure and develop a solution for data integration across modules and 
provide a secure single point of access for various MES modules.  This system will build upon all of the 
MES projects through a master integration that coordinates with MES modules.  

Project Sponsor Karen Kimsey, Chief Deputy Director 

Project Manager Ajay Rohatgi 
Current Phase of 

Development Execution and Control 

Project Timeline 

 Project Detailed Planning Approval…………………………....November 2017 
 Design Develop and Implement Detailed Planning………..….March 2018 
 Design Develop and Implement Execution…………..……. December 2019 
 Project Close-Out …………………………………………..…………….....March 2020 

Total Budget $22,321,464 

Funding 90 percent Federal Funds, 10 percent General Funds 
Actual Costs as of  

March 31, 2019 $8,736,106 
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CEDAR Upgrade 
Transportation 

Table 10 

The CEDAR Upgrade Project at the Virginia Department of Transportation (VDOT) involves 
significant enhancements to the existing CEDAR application in order to better respond to 
regulatory mandates, align development efforts to the Commissioner's stated response to 
Environmental Protection Agency audit, capture benefits from automating manual tasks 
currently processed via CEDAR, and allow the decommissioning of departmental databases that 
process data not handled within CEDAR. 

The CEDAR Upgrade Project will be implemented in three modules/phases including 
the Facilities Compliance phase, Municipal Separate Storm Sewer System and Total Maximum 
Daily Load phase, and Threatened and Endangered phase.  VDOT's 's vendor, World View 
Solutions, will be implementing the upgrade with the help of VDOT stakeholders; and the project 
is intended to be implemented by May of 2020. 

As of March 2019, VDOT is working with World View Solutions to mitigate the project risk 
by reviewing and refining the schedule, and reviewing possible scope increases.  There have been 
minor release delays during implementation; however, the overall end-to-end schedule for 
delivery of all modules is not in jeopardy.  Editing requirements will necessitate a need for a 
statement of work change order.  The impact of the change order on the budget is still being 
assessed as of March 2019. 

Project Sponsor Angel Deem, Environmental Division Director 

Project Manager Kurt Robohm 

Current Phase of 
Development 

Execution and Control 

Project Timeline 

 Project Planning and Approval …….……………………….......May 2018 
 Module 1 Full Implementation……………………………….......July 2018 
 Module 2 Full Implementation………………………….………..May 2019 
 Module 3 Full Implementation………………….…..………..March 2020 
 Module 4 Full Implementation………..………………......October 2020 
 Project Close-Out ………………………………………………………..July 2020 

Total Budget $3,745,000 

Funding 84 percent Non-General Funds, 16 percent Federal Funds 

Actual Costs as of  
March 31, 2019 

$926,657 

Outside Contractor(s) Implementer:  World View Solutions 
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 March 30, 2019 

 
 

The Honorable Ralph S. Northam 
Governor of Virginia 
 
The Honorable Thomas K. Norment, Jr. 
Chairman, Joint Legislative Audit 
   and Review Commission 
 
 

We are currently following the systems development process for several major information 
technology projects and submit our report entitled, “Progress Report on Selected System Development 
Projects in the Commonwealth” for your review. 
 

We found that for the major information technology projects included in this progress report, 
the project managers comply with the Commonwealth’s Project Management Standard, as issued by the 
Virginia Information Technologies Agency or with project management best practices where exempt 
from the Commonwealth standard.  In Appendix A, we provide a summary of each of the projects we 
are currently following.  Further, we include additional information on the projects at the Department 
of Medical Assistance Services and the Department of Accounts to highlight unique aspects of their 
status.  
 

This progress report does not include new recommendations for any of the projects we are 
currently following, but instead describes project history, activities, and status.  We verified the accuracy 
of this information with all of the agencies; however, since there were no recommendations, we did not 
conduct an exit conference or receive an agency response. 

 
 
 

 AUDITOR OF PUBLIC ACCOUNTS 
 
KJS/vks 
 
 

 


